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>> new fossil power plants in Germany >100MW last update: 18.05.2012

power plants (lignite)
gross 
output

year of commissioning, phase 
and probability of realization*

Neurath BoA 2 & 3, Grevenbroich-Neurath
RWE

1.100 MW
1.100 MW

2012
2012

trial run 
trial run

1,5 years delay // about 400 Mio. € additional costs // 1000 hours successful test operation //  BoA 2 und 3 will be commissioned June/ July 2012

Boxberg Block R, Boxberg
Vattenfall

675 MW 2012 trial run

Currently running in trial operation //  commercial operation will beginn in the 3rd quarter of 2012

Profen 
Mibrag

660 MW 2020 in planning

Process of approval is underway (19. April  2012) // planned start of construction: 2015 // still lack of investors

Niederaußem BoA 4/BoAplus, Bergheim
RWE

1.100 MW open in planning

On 7. October 2011 RWE Power submitted a proposal to the Cologne district government to change the regional plan

power plants (hard coal) gross 
output

year of commissioning, phase 
and probability of realization*

RDK 8, Karlsruhe
EnBW

912 MW 2013 under construction

On schedule // commercial operation starts 2013

Walsum Block 10, Duisburg
Evonik Steag / EVN

750 MW 2013 under construction

3 years delay // T24 steel has to be replaced // commissioning date likely to be from autumn 2013

Westfalen Block D & E (Gekko), Hamm-Uentrop
RWE and 23 municipality partners 

800 MW
800 MW

2013
2013

under construction 
under construction

Increase of costs and delays caused some displeasure // DEW managing director called it “money destruction machine” // RWE made some concessions which all partners accepted

Moorburg 1 & 2, Hamburg
Vattenfall

820 MW
820 MW

2014
2014

under construction 
under construction

Technical problems caused delays //  procedure of licensing the planned district heating network not completed yet // an alternative and likely scenario to the extension of the district heating network is a 
further CCPP north of the river Elbe  // Commissioning of Block B is expected to take place in the beginning 2014, Block A in mid 2014

Mannheim Block 9, Mannheim-Neckarau
GKM

911 MW 2015 under construction

Technical problems caused huge delays // Environmental group BUND takes legal action against the environmental approval // Commissioning date has again been postponed to the end of 2015

Wilhelmshaven
GDF SUEZ / BKW FMB

800 MW 2014 under construction

Technical problems caused delays (esp. T24 steel) // commissioning date likely to be from 2014

Lünen
Trianel

810 MW 2013 under construction

Environmental group BUND has won a legal dispute regarding a partial approval // Trianel group remains optimistic // a second attempt to prove compatibility with the Habitats Directive will be made in 
Q3-2012 // commissioning year remains 2013 

Datteln Block 4
E.ON

1.100 MW 2014 under construction

Plan revision procedures encounter heavy resistance and the outcome still remains uncertain // next decision from no earlier than summer 2012 // in view of the Trianel-ruling the City of Datteln remains 
optimistic // commercial operation likely not before 2014
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probability of realization (best guess)
unlikely possibly probably for sure
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>> new fossil power plants in Germany >100MW last update: 18.05.2012

power plants (hard coal)
gross 
output

year of commissioning, phase 
and probability of realization*

Staudinger 6
E.ON / Stadtwerke Hannover

1.100 MW 2017 in planning 

Process of approval is underway (19. April  2012)  // Delays due to legal actions  // construction will not commence before legal certainty

Brunsbüttel 1 und 2
SüdWestStrom

910 MW
910 MW

2017
2017

in planning 
in planning

All important permissions are granted and construction could start // Delays due to uncertain economical and political conditions // SWS denied rumors of a possible termination // main investor Repower 
has completely written off its share because of the low probability of realization // final decision probably not before autumn  2012 

Dow Chemical, Stade
Dow Chemical

900 MW open in planning

EnBW withdrew from the project // Dow will continue on its own // we believe that the project is on hold // project does not appear on a semiofficial list released by the BDEW in April 2012

Arneburg
RWE

1.600 MW open in planning 

RWE has not abandoned the Project yet  // project does not appear on a semiofficial list released by the BDEW in April 2012

Stade
E.ON

1.100 MW open in planning

Process of approval is underway (19. April  2012)  // We believe that the project ist no longer being pursued or has been put on hold

Industriepark Brunsbüttel
GETEC Energie

800 MW open in planning

Project has been put on hold

Lünen
STEAG

900 MW open in planning

We believe that the project ist no longer being pursued or has been put on hold // project does not appear on a semiofficial list released by the BDEW in April 2012

Herne
STEAG

750 MW open in planning

We believe that the project ist no longer being pursued or has been put on hold // project does not appear on a semiofficial list released by the BDEW in April 2012

power plants (natural gas) gross 
output

year of commissioning, phase 
and probability of realization*

Dow Chemical, Stade
Dow Chemical

163 MW 2014 under construction

The foundation stone was laid in March 2011 // building time expected to be 2 years

Knapsack 2, Hürth-Knapsack
Statkraft

430 MW 2013 under construction

The foundation stone was laid in October 2011 // commissioning date likely to be from mid 2013

Bremen
swb, Mainova, Bahn, weitere Stadtwerke

445 MW 2013 under construction

Financing had been secured // The foundation stone was laid in November 2011 //  commissioning date likely to be from the end of the year 2013

E02

probability of realization (best guess)
unlikely possibly probably for sure
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>> new fossil power plants in Germany >100MW last update: 18.05.2012

power plants (natural gas)
gross 
output

year of commissioning, phase 
and probability of realization*

Chemiepark Leverkusen
Repower

430 MW 2014 in planning

Process of approval is underway (19. April  2012) // delays due to uncertain economical and political conditions // building time expected to be 2,5 years

Lausward, Düsseldorf
Stadtwerke Düsseldorf

500 MW 2016 in planning

Fnal decision to build not made yet  // Siemens will be the manufacturer // commissioning date likely to be from autumn 2015 // technical details will be announced at a later date

Lichterfelde, Berlin
Vattenfall

300 MW 2015 in planning

Permissions are granted // commissioning date planned to be from the end 2014

Klingenberg, Berlin
Vattenfall

300 MW 2016 in planning

Process of approval is underway (19. April  2012) // commissioning date planned to be from 2016

Lichtenberg, Berlin
Vattenfall

300 MW 2016 in planning

Chemiepark Uerdingen, Krefeld Uerdingen
Trianel / Currenta und Partner

1.200 MW 2016 in planning

Investment decision will be made in 2012 // beginning of construction is scheduled to 2014 // about 50 investors expressed interest to have a share in the plant // commissioning date planned to be from 
2016

Niehl, Köln
RheinEnergie

1.200 MW 2015 in planning

Decision to build has been postboned to the middle of 2012 // beginning of construction could start in the middle of 2012 // the final size of the power plant is still unclear and depends on the commitment 
of other investors // if no further investors are found the capacity will likely be 400 MW

Hamburg
Vattenfall

400 MW 2017 in planning

“Innovative” power plant with thermal store // replacement of an old power plant in Hamburg Wedel and an alternative to the planned extension of the district heating network as part of  the new power 
plant in Moorburg  // perfomance audit not finished yet // scoping has startet for Wedel and Stellingen // final decision is expected to be made in 2012 // we believe that the probability of realization is well 
possible due to broad public support

Duisburg, Duisburg-Wanheim
Stadtwerke Duisburg

600 MW 2016 in planning

Joint Power plant // final decision is expected to be made from beginning 2013 // beginning of construction could start in 2013 // replacement of an old coal fired power plant of Steag in Duisburg Walsum

Kiel
Stadtwerke Kiel

200 MW 2016 in Planung

4 gas-fired engines à 50 MW // replacement of an old coal fired power plant // perfomance audit until the middle of 2012

Haiming, Burghausen
OMV Power International

800 MW 2017 in planning

Permissions are granted  // Project is still active and alive // investment expectations cannot be fulfilled yet due to uncertain economical and political conditions // main milestones have been postboned // 
decision to build has been postboned to the beginning of 2014 // commissioning date planned to be from 2017

Leipheim
Stadtwerke Ulm/Neu-Ulm

1.200 MW 2017 in planning

A referendum decided to build a new power plant // final decision 2013/ 2014 // beginning of construction could commence in 2015 // commissioning date planned to be from 2017 / 2018
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probability of realization (best guess)
unlikely possibly probably for sure
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>> new fossil power plants in Germany >100MW last update: 18.05.2012

power plants (natural gas)
gross 
output

year of commissioning, phase 
and probability of realization*

Mecklar-Marbach, Ludwigsau
Dong Energy

1.100 MW open in planning

Process of approval is underway (19. April  2012) // Iberdrola withdrew from the project and sold it to Dong Energy

Weiher, Quierschied
STEAG

500 MW open in planning

Permissions are granted // replacement of an old coal fired power plant  // gas-pipeline is currently being installed // no decision yet

Chempark Marl
Infracor

600 MW open in planning

Planning concept on the way from 2013 says the city of Marl // type of fuel unknown but probably not coal // many questions remain to be answered // no decision yet

Industriepark Mussum, Bocholt
GDKW Bocholt Power

420 MW open in planning

Permissions are granted // no decision yet // lack of investors

RDK 6S, Karlsruhe
EnBW

465 MW open in planning

Permissions are granted  // repowering of block 6  (RDK 6S) // project has been postponed

Premnitz
Alpiq

400 MW open in planning

Process of approval is underway (19. April  2012)  // project remains on hold // rumors about a lack of investors have been denied

Sachsen-Anhalt, Calbe
GDF SUEZ Energie Deutschland

400 MW open in planning

Process of approval is underway (19. April  2012) // no news for a long time // we believe that the project ist no longer being pursued or has been put on hold

Meppen
unkown (former NUON)

450 MW open in planning

We believe that the project ist no longer being pursued or has been put on hold

  

E04

Note
All the information contained in this newsletter has been gathered with the greatest care. In spite of that, we do not take any liability for correct, complete and up-to-date content. Most information contained are based 
on official communications from project developers, associations, national authorities and professional media. Sometimes we deviated with regard to project specific probabilities of realization and expected commissio-
ning years (first year of commercial
operation) which we determined in an expert-review under consideration of all current news, economic and political conditions (“best-guess”).

The most important changes compared to the last issue
KW Neurath: status updates // KW BoA 5: removed // KW Profen: status updates // KW Moorburg: status updates // GK Mannheim: status updates (commissioning date 2015) // KW Staudinger 6: status updates // 
KW Brunsbüttel (SWS): status updates // KW Stade (E.ON): status updates // KW Brunsbüttel (GETEC): status updates // KW Chempark Marl: status updates (type of fuel and commissioning date) // KW Stade (Dow 
Chemical): status updates (commissioning date) // KW Chemparl Leverkusen: status updates // KW Düsseldorf: status updates (commissioning date) // KW Lichterfelde: status updates // KW Klingenberg: status 
updates // KW Chemiepark Uerdingen: status updates // KW Köln: status updates // KW Duisburg: status updates // KW Haiming: status updates // KW Weiher: NEW! // KW Mecklar-Marbach: status updates // KW 
Industriepark Mussum: commissioning date // KW Premnitz: status updates // KW Sachsen-Anhalt: status updates 

probability of realization (best guess)
unlikely possibly probably for sure
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power plants | under construction

Note
All the information contained in this newsletter has been gathered with the greatest care. In spite of that, we do not take any liability for correct, complete and up-to-date content. Most information contained are based 
on official communications from project developers, associations, national authorities and professional media. Sometimes we deviated with regard to project specific probabilities of realization and expected commissio-
ning years (first year of commercial
operation) which we determined in an expert-review under consideration of all current news, economic and political conditions (“best-guess”).

KW Lingen, HKW Hannover and GuD Irsching 4 have been removed because they went into operation.

>> new fossil power plants in Germany >100MW

Kiel

Schwerin

Potsdam

Magdeburg

Dresden
Erfurt

München

Stuttgart

Saarbrücken

Mainz
Wiesbaden

Düsseldorf

Hamburg

Hannover

Bremen

Berlin

Moorburg 1 & 2 (Vattenfall)
2x820 MW | 2014

Stade (Dow Chemical)
163 MW | 2014

Bremen (swb et al)
445 MW | 2013

Wilhelmshaven (GDF SUEZ / BKW FMB)
800 MW | 2014

Knapsack 2 (Statkraft)
430 MW | 2013

Mannheim Block 9 (GKM)
911 MW | 2015

RDK 8 (EnBW)
912 MW | 2013

Westfalen Block D & E (RWE et al)
2x800 MW | 2013

Walsum Block 10 (Evonik Steag/ EVN)
750 MW | 2013

Lünen (Trianel)
810 MW | 2013

Datteln 4 (E.ON)
1100 MW | 2014

Boxberg Block R (Vattenfall)
675 MW | 2012

Neurath BoA 2 & 3 (RWE)
2x1100 MW | 2012

500-1000 MW

>1000 MW

100-500 MW

Capacity

Fuel Phase
in planning

under contruction

Natural Gas

Hard Coal

Lignite
© ENERLYTICS
Contact: Niels Schulz | n.schulz@enerlytics.de

Last Update: May 2012
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power plants | in planning

Note
All the information contained in this newsletter has been gathered with the greatest care. In spite of that, we do not take any liability for correct, complete and up-to-date content. Most information contained are based 
on official communications from project developers, associations, national authorities and professional media. Sometimes we deviated with regard to project specific probabilities of realization and expected commissio-
ning years (first year of commercial
operation) which we determined in an expert-review under consideration of all current news, economic and political conditions (“best-guess”).

Some projects do not appear on this map either because we think they have a probability of realization below 10% or because they have been cancelled. These are:
Meppen, KW Sachsen-Anhalt, Eisenhüttenstadt, Griesheim, E.ON Stade, GETEC Brunsbüttel, RWE Arneburg, SK KW Dow Chemical Stade, STEAG Herne, STEAG Lünen, CCS Jänschwalde,  EnBW Lubmin, DONG 
Lubmin, GDF Stade, E.ON Wilhelmshaven, Kiel, DONG Emden, Dörpen, GDF Brunsbüttel, Ensdorf, SK-KW Bremen, GuD Emden and GuD Wustermark.

>> new fossil power plants in Germany >100MW

Kiel

Schwerin

Potsdam

Magdeburg

Dresden
Erfurt

München

Stuttgart

Saarbrücken

Mainz
Wiesbaden

Düsseldorf

Hamburg

Hannover

Bremen

Berlin

Weiher (STEAG)
500 MW | ??

Chemiepark Leverkusen (Repower)
430 MW | 2014

Niehl (RheinEnergie)
1200 MW | 2015

Mecklar-Marbach (DONG Energy)
1100 MW | ??

Lausward (SW Düsseldorf)
500 MW | 2016

Industriepark Mussum (GDKW Bocholt)
420 MW | ??

Duisburg (SW Duisburg)
600 MW | 2016

Chempark Marl (Infracor)
600 MW | ??

Chempiepark Uerdingen (Trianel)
1200 MW | 2016

Staudinger 6 (E.ON)
1100 MW | 2017

HKW Klingenberg (Vattenfall)
300 MW | 2016

Hamburg (Vattenfall)
400 MW | 2017

HKW Lichtenberg (Vattenfall)
300 MW | 2016

HKW Lichterfelde (Vattenfall)
300 MW | 2015

Profen (MIBRAG)
660 MW | 2020

RDK 6S (EnBW)
465 MW | ??

Brunsbüttel (SüdWestStrom)
2x910 MW | 2017

Haiming (OMV)
800 MW | 2017

Leipheim (SW Ulm/Neu-Ulm)
1200 MW | 2017

Niederaußem BoA 4plus (RWE)
1100 MW | ??

Premnitz (Alpiq)
400 MW | 2015

Kiel (Stadtwerke Kiel)
200 MW | 2016

500-1000 MW

>1000 MW

100-500 MW

Capacity

Fuel Phase
in planning

under contruction

Natural Gas

Hard Coal

Lignite
© ENERLYTICS
Contact: Niels Schulz | n.schulz@enerlytics.de

Last Update: May 2012
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power plants | overall view
>> new fossil power plants in Germany >100MW

Note
All the information contained in this newsletter has been gathered with the greatest care. Still, we do not take any liability for the correctness, completeness and up-to-dateness. Most information contained are based 
on official communications from project developers, associations, state authorities and professional media. Sometimes we deviated with regard to project specific probabilities of realization and expected commissioning 
years (first year of commercial
operation) which we determined in an expert-review under consideration of all current news, economic and political conditions (“best-guess”).

Some projects do not appear on this map either because we think they have a probability of realization below 10% or because they have been cancelled. These are:
Meppen, KW Sachsen-Anhalt, Eisenhüttenstadt, Griesheim, E.ON Stade, GETEC Brunsbüttel, RWE Arneburg, SK KW Dow Chemical Stade, STEAG Herne, STEAG Lünen, CCS Jänschwalde,  EnBW Lubmin, DONG 
Lubmin, GDF Stade, E.ON Wilhelmshaven, Kiel, DONG Emden, Dörpen, GDF Brunsbüttel, Ensdorf, SK-KW Bremen, GuD Emden and GuD Wustermark.
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Weiher (STEAG)
500 MW | ??

Chemiepark Leverkusen (Repower)
430 MW | 2014

Niehl (RheinEnergie)
1200 MW | 2015

Mecklar-Marbach (DONG Energy)
1100 MW | ??

Lausward (SW Düsseldorf)
500 MW | 2016

Industriepark Mussum (GDKW Bocholt)
420 MW | ??

Duisburg (SW Duisburg)
600 MW | 2016

Chempark Marl (Infracor)
600 MW | ??

Chempiepark Uerdingen (Trianel)
1200 MW | 2016

Staudinger 6 (E.ON)
1100 MW | 2017

HKW Klingenberg (Vattenfall)
300 MW | 2016

Hamburg (Vattenfall)
400 MW | 2017

HKW Lichtenberg (Vattenfall)
300 MW | 2016

HKW Lichterfelde (Vattenfall)
300 MW | 2015

Profen (MIBRAG)
660 MW | 2020

RDK 6S (EnBW)
465 MW | ??

Brunsbüttel (SüdWestStrom)
2x910 MW | 2017

Haiming (OMV)
800 MW | 2017

Leipheim (SW Ulm/Neu-Ulm)
1200 MW | 2017

Niederaußem BoA 4plus (RWE)
1100 MW | ??

Premnitz (Alpiq)
400 MW | 2015

Kiel (Stadtwerke Kiel)
200 MW | 2016

Moorburg 1 & 2 (Vattenfall)
2x820 MW | 2014

Stade (Dow Chemical)
163 MW | 2014

Bremen (swb et al)
445 MW | 2013

Wilhelmshaven (GDF SUEZ / BKW FMB)
800 MW | 2014

Knapsack 2 (Statkraft)
430 MW | 2013

Mannheim Block 9 (GKM)
911 MW | 2015

RDK 8 (EnBW)
912 MW | 2013

Westfalen Block D & E (RWE et al)
2x800 MW | 2013

Walsum Block 10 (Evonik Steag/ EVN)
750 MW | 2013

Lünen (Trianel)
810 MW | 2013

Datteln 4 (E.ON)
1100 MW | 2014

Boxberg Block R (Vattenfall)
675 MW | 2012

Neurath BoA 2 & 3 (RWE)
2x1100 MW | 2012
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analysis & summary
Detailed and always up-to-date listing of all power plant projects >100 MW under construction or in plan-
ning under consideration of all project developments and economical/ political conditions. We give quali-
fied assessments about each project regarding its probability of realization and its presumable commer-
cial commissioning date as part of our expert review. In addition to the list readers also get three power 
plant maps (power plants under construction/ in planning/ overview).
The detailed list and the maps are released in two languages: German and English

information
News and developments regarding power plants under construction or in planning, companies and inves-
tors, energy-economics, energy-policies, opinions and positions, studies, facts and figures. 
This part comes in German language only.
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information & analysis for decision makers
Kraftwerke | Invest is one of the leading publications for new fossil 
fuelled power plants in Germany.  In cooperation with nevento group
we report regularly about all important project-specific, energyeco-
nomic and political news and developments.

In every quarterly edition we analyze each project regarding its
probability of realization and its presumable commercial commission-
ing date.

Our goal is to give our readers the most accurate and most current 
overview about new fossil power plant capacities in Germany based on 
the best information available and our expertise.
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